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TRW STUDY APPROACH

TRW's study approach, outlined on the facing page, is straight forward beginning with
extensive interaction with potential users to develop a mission model and corresponding time

phased requirements, progressing to architectural trade studies, and ending with program cost/
benefit analyses for each of the six scenarios considered.

Mission and architectural scenarios were iterated with the cost analyses to maximize bene-
fits while maintaining reasonable peak year funding ievels.
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e DETERMINED USER NEEDS
(FOREIGN AND DOMESTIC)

¢ FORMED MISSION MODEL

¢ DETERMINED TIME-PHASED
REQUIREMENTS
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® COSTEN SCENARIOS AND VARIATIONS
® MODIFIED SCENARIO TIMING
¢ DETERMINED BENEFITS

¢ PROVIDED RECOMMENDATIONS

¢ PERFORMED SYSTEM TRADES
® CREATED MISSION SCENARIOS

e DETERMINED ARCHITECTURES
® SIZED SS

® PROPOSED SS CONFIGURATIONS
¢ PERFORMED MANIFESTING




TRW VIEWPOINT THROUGHOUT SPACE STATION STUDY

In the course of this Space Station study, TRW was confronted with numerous issues which
could not be answered by the usual technique of defining options and carrying out t.ade studies.
Examples include such questions as including a nuclear power supply, providing artificial gravity
for all living and working areas of the SS, and providing for a crew size substantially above
Skylab and Shuttle limits. In every case we elected to come down on the side of minimum program

cost and risk. Our rationale was that a modest initial space station which has high probability
of being deployed on time and for around five billion dollars was by far preferable to a program
which could easily experience substantial cost overruns and schedule slips.

TRW's viewpoint further incorporated the concept of including on the early space station
those capabilities which support the largest benefits, and accommodate the widest variety of
potential users. As will be clear from the rest of this briefing, there were instances where
this viewpoint forced hard choices with respect to our minimum cost/risk ideas. However, these
principles were employed so frequently that they are worth mentioning at the outset.




Program Management
Division

TRW Space &
Technology Group

“

-1..'
TRW VIEWPOINT THROUGHOUT SS STUDY 4 FXwy

AT EVERY SIGNIFICANT DECISION PO INT WE CHOSE OPTIONS WHICH:

L4

)

3
\
\
\
'

® MINIMIZE INITIAL PROGRAM RI SK

® MINIMIZE INITIAL PROGRAM COST

© MAXIMIZE EARLY BENEFITS

® MAXIMIZE ACCOMMODATION OF USER NEEDS
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SPACE STATION STUDY FINAL REPORT CONTENTS

This viewgraph lists the various volumes contained in our final Space Station study
report. The NASA documents are all unclassified and consist of this Executive Summary
briefing volume, five volumes develoned for the detailed working group meetings and a
set of five appendices. The working group volumes contain data which could not be pre-
sented in this Executive Summary either because of time limitations or by virtue of its
proprietavy nature. The appendices are documents which were developed in the course of

the study and which were significant in developing the positions presented in the other
volumes.

The DoD volumes are both classified Top Secret and have therefore been handled
according to the security guidelines which form a part of this contract. No classified
information will be discussed or presented in any of the NASA briefings.

Taken together, the thirteen documents listed here contain approaimately 1,500 pages.
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® EXECUTIVE SUMMARY BRIEFING VOLUME

© COMMERCIALIZATION WORKING GROUP BRIEFING VOLUME

® MISSION REQUIREMENTS WORKING GROUP BRIEFING VOLUME
® COSTING WORKING GROUP BRIEFING VOLUME

© SYSTEMS WORKING GROUP BRIEFING VOLUME

® TECHNOLOGY WORKING GROUP BRIEFING VOLUME

& APPENDIX A — USER REQUIREMENTS AND BENEFI'S CATALOGUE, 18 MARCH 1983

® APPENDIX B — COMMERCIAL-RELATED COMMUNICATION MISSIONS FOR A SPACE
STATION, NOVEMBER 1982

® APPENDIX C — MARKETS FOR REMOTE SENSING DATA (1980-2000), 05 NOVEMBER 1982
® APPENDIX D — REPORT OF SURVEY OF SPACECRAFT MANUFACTURERS, 17 DECEMBER 1982

® APPENDIX E — REPORT OF MATEFIALS PROCESSING WORKSHOP AT TRW, OCTOBER 1982
e APPENDIX F — COMMERCIAL BUSINESS OPPORTUNITIES, APRIL 7, 1983

FOR DoD:

® DoD FINAL BRIEFING EXECUTIVE SUMMARY, APRIL 1983 — CLASSIFIED

® NATIONAL SECURITY WORKING GROUP BRIEFING VOLUME, APRIL 1983 — CLASSIFIED

10
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EVOLUTIONARY SPACE STATION SELECTED

As illu.trated in the vu-graph we have selacted a manned space station which will evolve
through three major configurations in the decade of the 1990s. Our study shows that strong

arguments cxists for this space station to be placed in a 28.5° inclination orbit. The space

|
{
1
station is not only intended to grow, but also to be maintained on orbit and to incorporate new }
technology as it becomes available.

Our studies show further that the wide variety of potential missions and users of a 1990's
space station are best accommodated by the presence of free flying unmanned space platforms
which can be serviced by the SS in 28.5° orbit or by the STS in polar orbit.

13
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INITIAL SPACE STATION - 1990

Shown is a painting of the space station configuration conceptualized by TRW. This

initial space station would be manned by a crew of 5, after having been installed in a

28.5° inclination orbit by four Orbiter flights.

The modular design includes a resource module which supplies utilities, three habitable
modules, two airlock modules, a logistics module, a manipulator and an assembly/servicing

area. The configuration can grow by the addition of more modules.

The resource module is designed to have high commonality with an unmanned space platform.

The solar arrays are sized to deliver 30 kW net power to the payloads and habitable volumes.
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GROWTH SPACE STATION - 2000

This artist's conception shows the Space Station as it might appear at the end of
the century. The Orbiter has just left after one of its periodic re-visits and logis-

tics module exchanges. A teleoperator maneuvering system (TMS) is bringing in a space-

craft for refueling and maintenance.

An Orbital Transfer Vehicle (0OTV) is mounted on a carriage on the rail system. A

hangar and a cryogenic fuel storage tank are shown at the far end.

This configuration has five habitability modules. It is capable of supporting a

crew cf from 10 to 12. It would be capable of supporting numerous internal and external

payloads.

17
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SPACE STATION ECONOMIC BENEFITS EXCEED COSTS

The space station will be a substantial but profit-making investment for the nation.
The initial phase (through 1990) will cost $5.4 billion. The peak funding in that time
period is $1.3 billion. This investment, along with the subsequant two phases, establishes
a benefit stream that peaks at $2.8 billion in 1997 and establishes net redundant steady
state benefits of $1.8 billion starting in the year 2000. The fact that space statizn
generates Social and Performance benefits only serves to reinforce the value of the

investment.

19
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TRANSPORTATION SAVINGS DOMINATE SS BENEFITS

Our analysis of the economic benefits of a SS lead us to the conclusion that the avail-
ability of a manned space station can reduce substantiall

y the cost of space transportation
for a given mission model.

This result emerges from several findings. First, the STS cur-
rently is planred to fly with average load factors of 65% of its maximum

capacity. The
ability of the SS to act as a warehouse permits the STS load factor to be

increased to around
82% by flying spacecraft parts, orbit replacement units (ORUs) and fuel on a space available

basis. This modest increment in load factor results in a substantiai reduction in the number

of STS launches required to support our mission mocel when a space station is available.

A second finding is that the SS can by virtue of its pot

tential as a base for the operation
of a returnable orbital transfer vehicle (ROTV), greatly reduce the cost of deployment flights

to geosynchronous earth orbit (GEO) and enable the servicing/repair of GEO satellites.

These
benefits taken together can amount to over $10 billion (1984) to 2000.

21
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VALIDATED USER NEEDS & BENEFITS

TRW developed user needs and benefits by using a tailored approach for each user area as
summarized below:

Science - A science panel, comprised of 10 TRW scientists,
identified science objectives by reviewing 16 Space
Science Board, National Academy of Sciences documents.

g Satellite Servicing 14 satellites manufacturers were contacted by telephone

! and subsequently responded to a detailed questionnaire.

Communications - 23 of 91 commercial communication users contacted responded
to our questionnaire. Meetings were held in New York and
Los Angeles with respondents.

Materials Processing 16 commercial MPS investigators met for 2 days with TRW
in Space to determine needs and benefits of a space station.

v -

Spacecraft On-Orbit An analysis was conducted at TRW to determine the economic
Assembly & Test benefits.

Space Tourism - 87 travel and hotel executives were requested to respond
to a questionnaire - 16 replied.

)
3
1
v
1
'

Foreign Needs - TRW interacted directly with foreign users in a series of meetings.
We met with 3 companies in Japan (IHI, Mitsubishi, Hitachi),
6 in Europe (ERNO/MBB, Aeritalia, Matra, BAE, Dornier) and one in
Canada (SPAR).

Remote Sensing - Direct interviews were conducted with 20 individuals that
currently use satellite data for commercial uses.

27
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SCIENCE & APPLICATIONS USER NEEDS

The Space Station offers a number of unique capabilities to science and application missions

beyond those of the STS. Three are shown on the facing page.

[a})
.

The Space Station is a stepping stone to future more far-reaching Space programs.

A high priority science mission is the Mars surface sample return mission. Another

is a similar mission to an asteroid. The Space Station can enable these missions

to be carried out at much less cost than would otherwise be required. For these
missions, the Space Station would be used as a staging point to perform final assembly
and deployment and would also provide capture and quarantine functions on the return
trip.

Complex space systems, such as the AXAF, can be serviced by the Space Station rather
than returning them to earth.

The manned laboratory for life science and materials research provides time on-orbit
that is severely limited by the STS. Life science research requires extended time.
Materials processing is limited severely with STS. By having a permanent manned
laboratory facility, the need to re-launch the Spacelab is eliminated, thus, reducing
significant launch costs (about two STS Spacelab launches/year).

29
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SCIENCE & APPLICATIONS USER NEEDS (CONTINUED)

Large facilities in space will require man to perform time-consuming assembly operations -

beyond the Timited STS 9-day staytime. An example of such a system is the Large Deployable
Reflector.

Space Platforms, in conjunction with the Space Station servicing, can provide low cost
accommodations for multi-instrument observations such as the Solar Terrestrial Observatory.
Other examples are the Cosmic Ray Observatory a..d X-Ray Observatory. The Space Platform design
can be simplified and is less costly due to readily available Space Station tending.

TRW reviewed 16 Space Science Board Strategy documents to assess the applicability of

science objectives to the space station. Forty-one out of the 75 science missions identified
will benefit from a Space Station.

31
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COMMERCIAL COMMUNICATIONS USER NEEDS

The Space Station offers the opportunity to assemble and test very large communication
anterinas prior to commitment to geosynchronous orbit. These antennas are difficult to
test on earth due to the light structural design. An example of such a large antenna is
the large mobile communication satellite antenna. Early versions of such an antenna are
being studied for deployment from Shuttle but ultimately requirements will outgrow the limited
capability of the STS.

The Space Station will offer lower launch costs to communication satellite users by "barging"
(launching multiple satellites on the same launch vehicle) and the use of returnable orbital
transfer vehicles (ROTV's) based on the station. In addition, with ROTV's, significant cost
benefits accrue due to the capability to lengthen satellite lifetimes via geosynchronous satellite
servicing.

33
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COMMERCIAL MPS USER NEEDS

TRW's work<hop on Space Station Materials Processing in Space (MPS) was attended by 16

representatives from companies likely to become users of an MPS capability. |

A1l of the partici-
pants have been involved in MPS research. They indicated that it is too early to predict an

MPS market but believe a Space Station is desirable to enable on-going research. Currently, MPS

research is limited to Shuttle short duration flights with Spacelab, available about two flights/

year only. With a permanent manned laboratory available on the Space Station the need to relaunch

the research facility each time data is sought is avoided. Even with a Space Station, workshop

participants indicate that five years of research and development is needed to identify a profitable
product.

Once the research phase is completed, materials production will be accomplished on a free-
flying facility tended by the Space Station.

Thus far the most promising MPS product Tines appear to be biochemicals and microelectronic
materials. MPS research, however, is just beginning.
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COMMERCIAL REMOTE SENSING USER NEEDS

With the help of 2 subcontractors (Terra-Mar Associates and Al Loomis Associates),
TRW analyzed the commercial market potential for remote sensing. A great deal of user
enthusiasm was encountered. The facing page shows some of the needs identified. We
believe that a significant market exists now for space remote sensing data and as the
value added industry develops, the willingness of the private sector to invest in
space resources (instrument and spacecraft) will significantly increase. Current government
deliberations concerning commercialization of USA remote sensing space assets could
significantly affect the realization of a commercial remote sensing industry. Foreign
efforts to develop this market are also a factor.
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MISSION IMPLEMENTATION CATEGORIES

TRW analyzed sach mission to determine which facility implementation is appropriate
for that mission based on the discriminators shown on the facing page. Our analysis shows
that all 4 implementations are needed during the 1990 to 2000 period. The Space Station
js obviously necessary for the latter 2 implementations but also is shown (in our final
study briefings) to return significant economics benefits by servicing/tending free-flying

spacecraft and space platforms.

41




T e W W Sumy -

Program Management
Division

TRW Space &
Technology Group

MISSION

- Rl e o Tanatsh sk a8

DISCRIMINATORS

MISSION IMPLEMENTATION CATEGORIES

7wy

IMPLEMERTATIONS

© MULTI-YEAR MISSIONS
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SENSITIVITY
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MISSION MODEL STRUCTURE

The mission model has been structured to divide missions into KSC launches (possibly
servicec by the low inclination space station) and VAFB launches (possibly serviced by

facilities at high inclinations). Within these categories the model is further divided
according to the general accommodation needs of the mission.
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KSC MISSIONS (28.5°)

® ORBIT TRANSFER
— EARTHORBIT
— PLANETARY

® LEO FREE FLYER

® ATTACHED PAYLOAD
(SS OR PLATFORM)

® MANNED LABORATORY
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VAFB MISSIONS (70° - 100°)
® EARTH-ORBIT TRANSFER

® NEAR PCLAR

— ATTACHED PAYLOAD
(SS OR PLATFORM)

— LEO FREE FLYER

® SUN SYNCHRONOUS

— ATTACHED PAYLOAD
(SS OR PLATFORM)

— LEO FREE FLYER
® MANNED LABORATORY

72




A
s e . e

KSC LAUNCHES
(Sample Mission Model Page)

A sample page from TRW's mission model is displaved on the facing page. The model
(which is 5 pages in length) defines for each mission the year of launch, servicing events,
and either the payload return or the missionend. Some missions feature multiple vehicles,
payloads, and launch events as indicated. The schedule shows no finer resolution that
one year. Returns following a launch in the same year imply six-month missions. Returns
in the .ubsequent year indicate one-year missions. The missions in the model are identified

in terms of their acronym at the left side of the table,

The mission model and corresponding mission list are contained in the splinter meeting

document entitled "Mission Requ:rements Working Group Briefing".
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SPACE STATION INCLINATION

The 28.5° inclination space station satisfies the largest traffic volume by far. At
this inclination, MPS, Life Science and Astrophysics missions are accommodated at minimum
cost (due to the highest 1bs./$ LEO launch capability at that inclination). The 28.5° +
inclination is also well suited for staging GEO and planetary launches. A few missions
prefer 57° but this inclination is largely a compromise between 28.5° and polar orbits.
Polar orbit requirements are primarily for earth viewing. Our -.ssessment is that the
polar orbit missions needed before 2000 can be accommodated with space platforms and

free-fliers serviced/tended by STS.
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RECOMMENDED CAPABILITY EVOLUTION

The recommended capability evolution is summarized on the facing page. The first step
(1990-1291) provides significant capabilities. The space based 0TV capability added in

1995 has such a significant payoff that providing it earlier may be desirable.
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SPACE STATION PHASED MISSION REQUIREMENTS

The time-phased mission requirements for a 28.5° inclination Space Station are given
on the facing chart. The power and data requirements are totals that represent the need
of all payloads on-orbit at one time. The manned laboratory requirements specify laboratory
volume in terms of number of standard 19" racks. An assumed volume of 2 cubic meters per rack

allows for both equipment and manned working space.

The initial Space Station at 28.5° inclination will require only 3 crew members since
initially the lab facilities are not available and hence, payload specialists are not
required. These are added in the following year. Subsequent increases in crew size are
due to ~dded space station capacity for both servicing and direct payload operations and

experiment evaluation.
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1990 - 1991 1995 2000
MISSION DEDICATED 15 22 22
POWER, KW
NUMBER OF PAYLOAD 4 6 6
PORTS
VIEWING SOLAR SOLAR SOLAR
CELESTIAL CELESTIAL CELESTIAL
EARTH EARTH EARTH
PEAK DATA, MBPS 60 60 60
MANNED LAB VOLUME, 18 26 26
EQUIVALENT 19” RACKS
REQUIRED CREW 3—+5
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SPACE PLATFORM PHASED MISSION REQUIREMENTS

Time-phased payload requirements for space platforms at 28.5° and 97° inclinations
are shown on the facing page. The 97° inclination attached payload data requirements
are considerably largaer than those for missions at the lower inclinations due to the

large data rates associated with remote sensing/surveillance observations.




Program Management

Program SPACE PLATFORM roT 4
TRW Space & PHASED MISSION REQUIREMENTS
Technology Group
s " J
1990 1995 2000
SPACE PLATFORMS
AT 28.5% INCLINATION
MISSION DEDICATED 4 1 11
POWER, Kw
NUMBER OF PAYLOAD 2 5 5
PORTS
VIEWING CELESTIAL CELESTIAL CELESTIAL
PEAK DATA, MBPS 7 11 1
SPACYE PLATFORMS AT
97° INCLINATION
MISSION DEDICATED 12 18 22
POWER
NUMBER OF PAYLOAD 5 10 10
PORTS
VIEWING CELESTIAL CELESTIAL CELESTIAL
EARTH EARTH EARTH
SOLAR SOLAR
PEAK DATA, MBPS 300—-600 300-750 300-750
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SPACE STATION INFRASTRUCTURE ELEMENTS

The total Space Station infrastructure includes not only the Space Station (SS) itself,
but all other supporting elements. The existing Space Transportation System provides the means
for launching and returning all other elements of the infrastructure. Orhital Transfer Ysahicles

(0TV's) are required to boost spacecraft from the Orbiter or SS to GEO or other high-energy ]
orbits. ‘

The Teleoperator Maneuvering System (TMS), or equivalent provides a space tug, placing and

‘ retrieving spacecraft or payloads relative to the Orbiter, SS, or OTV's. Ground operations are
\
}

required to support all portions of the space elements.

" Existing and future free-flying spacecraft, of all sizes, purposes, and in all orbits are an

{ element. Small unmanned platforms, devoted to single payload missions, but having changeable pay-

: Toad capabilities, are another element. Larger, Space Platforms, which have capabilities of several

§ ports, supporting multi; ic payload disciplines, are also requi ~ed.

5 Subsequent charts will define the assumed scenarios, the mission requirements, and wi?l select

* an evolving architecture (scenario).

\ 4
3

¥
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SPACE STATION ARCHITECTURE SCENARIOS

Six different candidate scenarios were examined. A1l had free-flying spacecraft, small

unmanned platforms, TMS and OTV's in common.

Scenario 0 is the baseline. This assumes neither SS or SP. It is what would/could be
done without those elements. Scenario 1 adds Space Platforms. Scenario 2 has Space Stations,

but no Space Platforms. Scenario 3 has an SS at LEQ and one or more SP's at PEO.

Scenario 4 has SS's at LEO and PEO and an SP at LEO. Scenario 5 is like scenario 4,

except that an extended-stay Orbiter is used as part of the initial SS.
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*LEO — LOW INCLINATION (28.5°) LOW EARTH ORBIT }
PEO — POLAR (97°) LOW EARTH ORBIT
**USES STS AS PART OF INITIAL SS
ALL SCENARIOS INCLUDE FREE FLIERS, SMALL UNMANNED PLATFORMS, TMS, OTV'S
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MISSION ACCOMMODATIONS BY SS SCENARIOS

The phased mission requirements are developed with as little consideration of Space
Station scenarios as possible. Each of the scenarios is then applied to the requirements
and the appropriate number of facilities and Shuttle flights are employed to best meet the
phased requirements. The effectiveness of the scenarios is then essentially measured in
terms of relative costs. “this chart identifies how the different mission categories: free-
flying vehicles, space platform payloads, space station payloads, and manned laboratory are
accommodated by the available facilities of each scenario. As indicated, the principal
difference between the scenario accomnodations and the mission requirements is in the case
of the manned laboratory. Without a space station, scenarios 0 and 1 "best" accommodate the
lab requirements by providing two Spacelab flights each year that allow up to 4-weeks of lab
operation per year. This is in contrast to the 52 weeks of operation afforded by scenarios

2 through 5 that feature space stacions and permanent manned laboratories.
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REQUIREMENTS/ACCOMMODATIONS APPROACH
SCENARIO SERVICE ACCOMMODATE ACCOMMODATE ACCOMMODATE
FREE-FLYERS PLATFORM SPACE STATION MANNED
PAYLOADS PAYLOADS LABORATORIES

0

1

2

3-5

© ONLY MAJOR CAPABILITY IMPACT IS MANNED LAB ACCOMMODATIONS IN SCENARIOS 0 AND 1
® ANY SCENARIO WITH MANNED SS WILL SATISFY ALL MISSIONS — SCENARIOS 2 - 5
© OTHER SCENAR!IOS DIFFER HOW/WHERE MISSIONS ARE ACCOMMODATED
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SPACE STATION SCENARIG COMPARISON
(1990 - 2000)

The total number of Orbiter flights for each scenario varies from a minimum of 281
(Scenario 1) to a maximum of 329 (Scenario 0). Despite the fact that Scenario 0 does not
include the building and maintaining of a SS, the lower packing of payloads into the Orbiter
results in the higher number of flights. The SS presence provides a greater efficiency of

Orbiter manifesting.

For all scenarios, by Tar the greatest percentage of flights are payload flights. Main-

taining a SS requires about 3 4 times as many flights as does the building of it.

Orbital Trarsfer Vehicles (OTV's), Apogee Kick Motors (AKM's), and Unmanned Platforms (UP's)

are part of the payload flights. These units are 1ifted by the Orbiter to LEO and put into

service at that time.
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SCENARIO 3 EVOLVING ARCHITECTURE

This chart illustrates the evolution of the major elements of the SS program from 1984

through )00,  <Scme of these elements are already in existence. For example, many Free

Flyers are in use and the Orbiters are moving from the test phase into the operational phase.

0TV's, such as the Centaur are proven, and upgraded versions are under consideration.

The manned Space Station (SS) will commence with a small four man vehicle at 28.5° LEQ

in 1990 and evolve through an interim stage, to a large multi-purpose station in the year

2000, capable of housing a permanent crew of ten or more. Platforms of various <izes will join

the SS beginning in 1993 with small Unmanned Platforms and followed by larger Space Platforms

capable of carrying several large payloads. A teleoperator to service the satellites and

platforms is needed by 1990.

Improved, automated ground systems will be needed to support all of these space activities
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ASSUMED SYSTEM SAFETY REQUIREMENTS

Crew safety is based on redundancy in all aspects of life sustaining equipment and the

means of using them, .

The structure of the Habitable Modules is intenced to provide protection from particles

of reasonable size. Major failures are provided for by redundant Habitable Modules.

It is assumed that Orbiter rescue is available only at sufficient notice and this
contingency is provided against by installing 21 days emergency supplies in all Habitable

Modules.

In the event of a predictable solar flare the crew will be evacuated by the Orbiter.

An emergency reentry vehicle (ambulance) could provide for quick return for medical emergencies.
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® LIFE SUSTAINING CAPABILITIES SHALL BE FAIL OPERATIONAL, FAIL OPERATIONAL,
FAIL SAFE

® INDEPENDENT HABITABLE AREAS PROVIDE CREW SAFETY

® AT LEAST TWO:
— AIRLOCKS
— ORBITER BERTHING PORTS
— EGRESS PATHS PER HABITABLE AREA

® NATURAL ENVIRONMENT PROTECTION FOR EACH HABITABLE AREA

ASSUMED SAFETY REQUIREMENTS DRIVE
SPACE STATION CONFIGURATION
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ASSUMED SYSTEM REQUIREMENTS

The SS is an evolving modular system based on the use of the Orbiter for transportation, i

ascembly and supply. A1l SS modules are compatible with the Orbiter cargo size and weight

restrictions.

The modular configuration is predicated on the idea of having no evolutionary dead ends.
A1l modules required at any stage are used from then on. No modules reed be discarded or

returned to the ground.

The resource module of the SS, which supplies power and other subsystem functions, is i
common with the Space Platform. This allows cost savincs, with no sacrifice in capabilities.

In addition, all habitable modules are of a common size and design.
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SPACE
STATION
® EVOLVING MODULAR DESIGN
SPACE e NO DEAD ENDS IN EVOLUTICN
PLATFORM
— ® SS RESOURCE MODULE
— PROVIDES ALL UTILITIES
7/ — HAS DESIGN COMMONALITY
WITH SPACE PLATFORM

® PROVIDES ALL LAUNCH CAPABILITY

® ALL MODULES FIT IN CARGO BAY
ORBITER

[ MINIMUM PROGRAM COST FROM MAXIMUM COMMONALITY ]
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PAYLOAD ACCOMMODATION

The main payload requirements that drive the SS configuration are crew size, power

requirements and internal volume requirements.

The selected conf.guration accommodates both external and internal payloads. External
payloads may mount to any of three ports on each resource module. These payloads draw their
power and cooling directly from the resource module(s). Other external payloads may mount

to ports scattered about the other SS modules. These payloads must provide their own cooling.

Internal payloads are accommodated inside the habitable modules (such as the manned
laboratory module). They draw their cooling from the module they are in. Internal payload
changeout can be effected either by replacing portions that will pass through the ports or

by designing the modules to open to their full diameter.

79




Program Management - [ T ¥
Divis 73w
TAW Space & PAYLOAD ACCOMMODATION

Technology Group

EXTERNAL PAYLOADS:

— ON RESOURCE MODULE
— ON EXTERIOR OF OTHER
MODULES

ALTYNO ¥00d 40
B! 29vd TYNIDINO

/ PAYLOAD REQUIREMENT DRIVERS:

— CREW SIZE
— POWER
— INTERNAL PAYLOAD VOLUME

INTERNAL
PAYLOADS INSIDE
CF HABITABLE
MODULES

80




ASSUMED RESUPPLY CONCEPT

Resupply is based on the use of Logistics Modules transported by the Orbiter, then
berthed to the SS where they remain until exchanged for fresh Logistics Modules on the

next resupply flight.

The Logistics Modules carry up to the SS all consumables, small repair parts, supplies,
etc., and return to Earth with such items as trash and used components. The size of the
Logistics Modules depends on the orbit inclination (Orbiter 1ift capability), resupply cycle

and other variables.
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REQUIREMENTS FOR 6 MONTHS
WITHOUT RESUPPLY

ASSUMED RESUPPLY CONCEPT DRIVES THE CONFIGURATION
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CRITICAL TRADE SUMMARY

The trades shown in the chart are only a few of those made, but are the more critical in that
their conclusions have the greatest effect on the SS configuration.

Solar arrays and conventional (NiCd or NiHp) batteries were chosen as existing, low-risk
technology. Concentrator solar arrays and reversible fuel cells exist as future, enhancing
technology of high promise. Nuclear power requires development, but would have many advantages,
particularly for DoD missions.

A1l SS modules were sized to fit within the Orbiter. The advantages of larger mcdules were
minor compared to the cost of their transportation system. Both the thermal and ECLS systems
should be modularized and decentralized as far as possible.

The 1ife support systems should be initially partially closed loop relative to 0, and H,0

2 2
reclamation, evolving to fully closed loop systems. A reduction in res'nply costs becomes the

driver.

The approach taken for crew hazard survival is Orbiter rescue for major hazards, multiple
habitability spaces until Orbiter rescue or repair, and the possibility of an ambulance for
immediate return for medical emergencies.
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{INITIAL SELECTION |

CENTRALIZATION

|PARTIALLY CENTRALIZED]
DE-CENTRALIZED

TRANE CANDIDATES ——— . SELECTION RATIONALE
[GROWTH SELECTION]
POWER SOURCE [LIGHTWEIGHT SOLAR ARRAY ] COST, SAFETY, WEIGHT
(CONCENTRATOR SOLAR ARRAY To oRBIT
NUCLEAR
FUEL CELLS
ENERGY STORAGE BATTERIES EXISTING T “HNOLOGY,
{REVERSIBLE FUEL CELLS SAFETY.F
ENERGY WHEELS
HABITABLE MODULE USEET EXISTING CAPAB i:7 v,
TRANSPORTATION ACC COST, RISK, NEEL
[INSIDE ORBITER
THERMAL CENTRALIZED COST, PRACTICALITY,

REDUNDANCY

LIFE SUPPORT SYSTEM
CENTRALIZATION

CENTRALIZED

[DE-CENTRAL:7¢D ]

SAFETY, REDUNDANCY, GROWTH

LIFE SUPPORT SYSTEM
LOOP CLOSURE

OPEN CYCLE

| PARTIALLY CLOSED]

H FULLY C CLOSED ;

RESUPPLY COST, LONG TERM
CONVENIENCE AND COMFORT

CREW HAZARD SURVIVAL

DEDICATED SAFE HAVEN

| MULTIPLE HABITABILITY SPACES ]

ESCAPE MODULE (LIFEBOAT)
EMERGENCY RESCUE MODULE (AMBULANCE)

ORBITER RESCUE

COST VS. SAFETY
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SS ALTITUDE AND REVISIT STRATEGY

One of the most significant systems trades was made to determine the optimum altitude for
the SS. This optimization reduces both Orbiter and SS fuel requirements.

It was .etermined that a boost/decay strategy was most efficient for the SS, as compared to
maintaining a constant altitude. Using this strategy, the SS would boost itself (following an
Orbiter visit) to an altitude such that it would decay to the rendezvous altitude in the revisit
period (90 days assumed).

The optimum altitudes are shown on the chart as a function of year. The atmospheric drag
peaks in 1991 and 2002. The small initial SS and medium-sized interim SS would both rendezvous at
160 nmi. The large growth SS would rendezvous at 185 nmi.

The traffic density assumed (6 to 12 revisits per year) tends to force the altitude down
since Orbiter capability becomes more important than SS drag makeup.
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— SS SIZE — ORBITER LIFT CAPABILITY
— SOLAR YEAR — SS BOOST PROPELLANT
— ORBITER TRAFFIC DENSITY
® BOOST/DECAY STRATEGY TAKES LEAST PROPELLANT
® THERE IS5 NO SINGLE OPTIMUM SS ALTITUDE
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SS EVOLUTIONARY GROWTH

This chart depicts the evolution of the SS's from initial, through interim to growth configura-

tions giving particulars of size, weight, power and incremental capability.
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NET
ORBITER CREW POWER WT. SIZE-FT
ORBIT YEAR FLIGHTS SIZE (kW) (XLBS) (Hx L xW) INCREMENTAL CAPABILITY
28.5° 1990 4 5 30 154 66 x 240 x 120 ATTACHED P/L’s, LABORATORY,
SATELLITE SERVICING, T S BASING
1995 7 8 60 235 72 x 240 x 210 SPACECRAFT ASSEMBLY AND
CHECKOUT
2000 10 10 60 344* 102x240x210 REFUELING ROTV’s
s7° 1995 5 3 30 109 66 x 240 x 100 ATTACHED P/L’s, SATELLITE
SERVICING, TMS BASING
2000 7 3 30 152 102 x 240 x 132 SPACECRAFT ASSEMELY AND
CHECKOUT

*CRYOGENIC FUEL NOT INCLJUDED
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FLIGHT 4 CONFIGURATION (5 CREW)

The initial SS shown, requires four Orbiter lauaches to 1ift the modules to LEQ at
28.5° inclination. The Resource Module is lifted first followed by the Short Habitability
Module and the Junction Module on the second launch. The thirg Orbiter launch ca-ries four
crew plus the Assembly Area Platform, the Airlock Modules, a Logistics Module and payloads.

The SS is now then a functioning system capable of supplying many services.

The Manned Laboratory Module occupies the whole of the Orbiter payload bay, and together
with the fifth member of the SS crew comprises the cargo for the fourth launch.
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FLIGHT 7 CONFIGURATION (8 CREW)

The evolution of the SS from 1991 to 1995 doubles its ~ower through the addition of a second
Resource Module. A second Habitability Module, more airlock

ules, and two interconnection
tunnel modules are also added.

A rail and trolley system enables the Remote Manipulator System to move freely about the
station. A commend module provides clear vision of the rail and assembly areas.
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FLIGHT 11 CONFIGURATION (10 CRcW)

During the period 1995 to 2000 the SS further evolves to the fully-developed station shown,
capable of performing many functions and supporting a crew of 10 or more for long periods of time.

A second Habitability Module, a thitd Tunrel Module and a second Logistics Module are added
to house the gruwing crew. A Hangar Shelter Module allows sheltered servicing of OTV's and space-
craft. The - ail system extends into this hangar. A Cryogen Tank Module ic also added to allow
refueling Orbital Transfer Vehicles.

97




Program Management
Division

TRW Space &
Technology Group

HABITABILITY
MODULE
{(10F 2)

ASSEMBLY
AREA
PLATFORM

COMMAND Ao iy

MODULE
JUNCTION

RESOURCE
MODULE

I

SHORT

HABITABILITY
MODULE

g s Mt A8 4 -

Flight-11 Configuration (10 Crew)

LOGISTICS MODULE
(10F D)

\ LABORATORY (
MODULE
TUNNEL
MODULE
(10F 3)

98

7272

RESOURCE
MODULE

oo
\ L]

; HANGAR o5

| SHELTER gz

MODULE =3

O

A’ CRYOGEN Sz

TANK Cm

3@

MODULE




s[ogrpm Management —1-..
ivision

TRW Space & s L
Technology Group

‘N

Ground Segment

ARINTA LON ANVID IOVd DONIAIDIAJ

PAGE ______INTENTIONALLY RLANK
100




ASSUMED LAUNCH AND LOGISTICS GROUND OPERATIONS

|
To reduce costs, a protoflight concept was assumed for all modules except for one j
habitable moduie. For that representative module, an engineering model will be used for |

ground interface verification, training, etc.

Existing facilities at KSC are committed to Spacelab, and VAFB lacks suitable facilities
for Space Station processing. A trade study indicated that a CITE-type simulator/emulator

offers a good balance of capabilities and cost.
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® PROTOFLIGHT CONCEPT ASSUMED
{ ® SINGLE HI-FIDELITY HABITABILITY MODULE ON GROUND
® DEDICATED SS GROUND PROCESSING FACILITIES ARE NEEDED

® SIMULATOR/EMULATOR REQUIRED TO TEST AND VERIFY INTERFACES
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MISSION OPERATIONS GROUND SEGMENT ASSUMPTIONS

In order to reduce the ground operations crew size, it is assumed that it will be

necessary to have increasing space segment autonomy and ground segment automation.

A maximum use must be made of existing and plannel NASA and DoD facilities. A

centralized control and communications capability (the data handling facility) is escential.

A1l interfaces must be established at the beginning, allowing independent evolutionary

growth/change of the other facilities. The security provisions must be included in the

communications complex and interfaces from the beginning. Payload Operations Control Centers

may be added as needed.
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MISSIONS OPERATIONS GROUND
SEGMENT ASSUMPTIONS

® DECREASED OPERATIONS CREW SIZE
— INCREASIMG SPACE SEGMENT AUTONOMY
— INCREASING GROUND SEGMENT AUTOMATION

® CENTRALIZED CONTROL AND COMMUNICATIONS FUNCTIONS
e USES EXISTING AND PLANNED NASA AND DoD FACILITIES
® UNCHANGING INTERFACES

® BUILT-IN SECURITY PROVISIONS

INITIAL GROUND SEGMENT MUST PROVIDE
FOR EVOLUTION WITH NO DEAD ENDS
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BASELINE SPACE STATION GROUND SEGMENT

This chart shows a diagram of the ground operations segment for a mature Space Statinn infra-

structure. The locations of the control/operations centers are not implied. The Space Station

and Space Platform control centers may be together (thus sharing some equipment) or separate.

It is assumed that Orbiter control remains with JSC and CSOC.
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ENHANCING TECHNOLOGY

Although we have assumed no new technelogy as being needed for the initial SS, several
technologies would be very useful in reducing cost and improving performance. The SS design
must be able to absorb these technologies as they oecome available. To allow this the
“spinal cord" of data bus, electrical power distrioution, and fluid lines must be unchanging
after initial establishment. Inter-module interfaces must also remain constant from the

. initial SS.

{

J A more complete discussion of the assumed initial technolngies, needed enhancing tech-

’ nologies, and on-going TRW technology development activities will be covered in the Technology
' Working Group meeting.
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SATELLITE SERVICING STUDY TDM'S

This chart shows the five TDM's sciccted for study as a part of the NASA/MSFC contract
“Definition of Satellite Servicing Technology Development Missions for Early Space Stations."

These TDM's will be discussed in more detail in the Technology Working Group meeting.
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SS ENHANCES TECHNOLOGY DEVELOPMENT

The space station provides the ideal vehicle for developing and testing new space
technologies. Many of these technologies could not be developed, or could not be developed

as easily, without the space station.
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® Benefit Quantification
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COST MODELING STUDY APPROACH

The Space Station Cost Modeling effort was an integrated part of the total study. The Mission
Model of the "User Needs and Mission Requirements" task was the basis for the Scenarios of the

"Architecture/Mission Implementation Task". These Scenarios provided payload, archii_cture and STS
data for use in Cost Modeling.

Two Cost Model computer programs were developed, one for the Space Station and one for Mission
Payloads. These programs generate tabular and graphical system cost estimates. These estimates
were developed at the Space Station Module level (leveil 4 of the WBS) and were phased through

every year of the periocd 1985 - 2000. Cost results were fed back through the Articture/Implementa-
tion tasks to improve Scenaric outcomes.
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SPACE_STATION COST MODELING

Space Station cost modeling made use of a wide range of cost analysis resources.
Space system cost experience was implemented throu

ships (CER's) and the RCA PRICE model,
of man-rated space hardware.

TRW's
gh analogy, developed cost estimating relation-
which includes a Platform variable that allows the assessment

Our Cost Benefits Analysis Review Board provided data and advice on both costs and benefits.

Board particisation was as follows:
* General Research Corporation: Dr. E.N. Dodson

Planning Research Corporation: Mr. C. Bloomquist

Science Applications, Inc.: Dr. 8. 0'Leary

*

*

In addition, general aerospace industry ex

perience was made use of, especially through the
vehicle of the Johnson Space Center Cost Model.

The primary output of this process was a module level cog

t estimating methodology that generates
Space Station costs as a function of weight and complexity.
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GPOUND RULES AND ASSUMPTIONS

These ground rules and assumptions characterize the cost data shown in the foliowing charts.
Costs are presented in constant 1984 dollars without fee. The STS cost factor of $86 million per
flight reflects the assumption that STS operations in the 1990 time frame will have reached a
steady state efficiency which yields costs similar to the current user charge. The Orbit
Transfer Vehicle cost factor approximates recent experience with 1US/Centaur class OTV's.

Costs are life cycle fo- the period 1985 - 2000, covering DDT&F, Production and Operations

and Maintenance. Learning is taken at the 90% level on most multiple procurements, depending
on hardware delivery intervals.
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' ® ALL COSTS IN 1984 DOLLARS WITHOUT FEE
® STS COST PER FLIGHT: $86M
|
',‘ ® CONVENTIONAL ORBIT TRANSFER VEHICLE: $42M
1
.
, ® COSTS COVER 1985 — 2000

® 90% LEARNING CURVE WHERE APPROPRIATE
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SPACE STATION WORK BREAKDOWN STRUCTURE

This work breakdown structure (WBS) was used to organize the cost data generated in the

Space Station study. An "Evolutionary Scenario" represents all assumed space activities in

the years 1y&5 - 2000. The Space Station portion of that scenario is contained in the Space

segment, Ground Segment, System Level Management and Integration and Space Transportation legs
of the WsS.

A1l missions and their deployment are separately accounted for. Product oriented
detail has been specified to the module level within the Space and Ground Segmen

ts. |

It will be seen that the study considers economic benefits to be cost savings in the

mission leg of the WBS. These 'enefits are compared to the Space Statior cost previously defined.
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LIFE CYCLE COST COMPARISON OF SCENARIOS (1985 - 2000)

This chart compares the tcotal Life Cyclie cost of the various scenarios. Scenario 0 (STS only)
is included as a frame of reference. Scenario costs showr here are for system elements over and
above those contained in Scenario £. The three bars shown for each scenario indicate the cost by

phase.

Scenario 1, the Space Platform case, is clearly the least expensive. Man is not a part of
this architecture, thus man-rated development and frequent 0&M STS flights are not required.
However, this scenario does not deliver the benefits of the manr_d scenarios, as will be demon- 1
stirated. i

Scenario 2 shows the cost for manned space stations in LEO and PEO. Scenario 3 eliminates
the PEO Space Statien and adds space platforms in PEQ. Scenario 4 equates to Scenario 2
with the addition of a LEO Space Platform. Scenario 5 adds to this the establishment of an early
manned capability through the use of the orbiter.

Of the manned scenarios, Scena. 2 3 is the least expensivc. But this was obtained by eliminat-
ing the PEQ Space Station. The impacc on benefits is addressed in the charts that follow.
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SPACE STATION ECONOMIC BENEFITS

The addition of a Space Station to Scenario @ generates a positive net benefit. Reductions
in Mission Pa,'0ad, Transportation, Free Flyer and Platform costs are greater than the cost
of the Space >tation for all Scenarios. The functions that generate these cost reductions
(benefits) are discussed in the following.

|
:

ORBIT TRANSFER. Space Station enables the establishment of an Aerobraked Returnable Orbit |
Transfer Vehicle. This vehicle reduces the cost of orbit transfer due to reusability and non- §
propulsive braking, resulting in a Mission Segment, cost savings and a Snrace Station benefit. |
The transhipment of Comsats provides another source of cost savings due to increased efficiency.

STS LOAD FACTOR. Space Station provides the opportunity to warehouse space hardware so
that STS flights can be more fully loaded. This increased STS load factor reduces Mission
Segment STS flights and transportation costs.

MANNED LABORATORY. Mission costs for the Manned Laboratory are saved in that it is a nerma-
nent part of the Space Station and the cost of transporting it up and down repeatedly is avoidead.

SATELLITE SERVICING. The Economic benefit of the Space Station comes from the difference
in cost between servicing satellites from the Space Station or from the STS.

ON-ORBIT ASSEMBLY. The availability of a manned Space Station will enable satellite assembly
on orbit. This will benefit outsized missions as well as allow increased efficiency in satellite
' assembly and test, thereby saving mission costs.

FEWER UNMANNED PLATFORMS. For all scenarios fewer unmanned Platforms are required than for
Scenario P, thus a cost savings over Scenario @.
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SPACE STATION BENEFIT QUANTIFICATION

The savings indicated on the chart are due to the following:

FUNCTION/MISSION BASIS FOR SAVINGS

ORBIT TRANSFER

material processing in space.

AROTY Reusability and non-propulsive braking.
COMSAT TRANSHIPMENT Efficient use of OTV's. f
: STS LOAD FACTOR Space Station allows warehousing and handling ;
5 operations. STS loadings increase 65% - 82%. }
: MANNED LABORATORY Laboratory is permanent with Space Station; save 1
on refly costs. 1
FEWER UNMANNED PLATFORMS Missions flown on Unmanned Platforms in Scenario O |
fly more economically on Space Platform or Space
i Station.
i SATELLITC SERVICING
N GEO SS-based AROTV makes cost effective.
;, LEO Savings over STS based servicing.
! REMOTE SENSING Hardware cost reductions due to availability of
: servicing.
E; MPS Cost savings relative to STS servicing of

ON-ORBIT ASSEMBLY

, ON-ORBIT AI&T I..creased efficiency in satellite AI&T. Enables
construction of large satellites.

LARGE INSTRUMENTS Avoids design drivers and intermediate stable
{ configurations required with STS only.

MSSR Mars Surface Sample Return. Same as for large
instruments.
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COST BENEFIT COMPARISON

This chart compares the costs and benefits of the various scenarios in order to develop a
ranking. The measures available are Net Benefits (Total Benefits less Total Cos*s) and Benefit-
Cost Ratio (Total Benefits divided by Total Costs).

Scenariuv 1 ranks last by far in net benefits but first in benefit-cost ratio. This reflects

a small but relatively efficient investment. It does not, however, generate the non-quantified
benefits of man in space.

Scenarios 2 through 5 all share equally in the non-quantified benefits. Of these four
Scenario 3 is the clear leader, showing better marks in both measures of merit. Comparing Scenarios
3 and 4 it is clear that the PEQ Space Station costs more than the benefits it adds.

The results of this analysis are that Scenario 3 is preferred.
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BENEFITS OF A MANNED SPACE STATION

Our study has shown that a Manned Space Station generates economic benefits in
excess of its cost. This faci alone indicates that a Manned Space Station project
should be pursued. The fact that Social and Performance benefits are also generated
is a clear vote of confidence for a decision reached on the basis of financial analysis.
Social and Performance benefits, while difficult to quantify with consistency, are
often more important than the financial aspects of the problem.
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PERFORMANCE BENEFITS

® BETTER MAN-IN-SPACE USE
® ENHANCE NATIONAL SECURITY
® BASECAMP: STEPPING STONE

® MAINTAIN/ ACCELERATE SCIENTIFIC MOMENTUM
® HIGH TECHNOLOGGY FALLOUT

AN INVESTMENT IN A MANNED SPACE STATION YIELDS
MORE THAN ECONOMIC BENEFITS
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TIME DISTRIBUTION OF BENEFITS AND COSTS

This chart lays out the distribution of costs and benefits for Scenario 3. Benefits begin
to accrue in advance of the Space Station deployment as satellite programs are configured to take
advantage of Space Station attributes. The benefits continue to rise through 1995 where the
introduction of t:e AROTV provides a significant step increase in benefit producticn. System
capability estat:iished by the year 27uJ provides a steady state benefit as shown.

The cost stream reflects three peaks consistent with the initial, inverim and growth deploy-
ments of the Space Station. This leads to a steady state cost which reflects the 0&M cost of the
station. Comparison of the steady state benefit and cost lead to a net steady state benefit in
the years beyond 2000.
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DISTRIBUTION OF LIFE CYCLE COSTS FOR SCENARIQ 3

This chart separates the $13.2B of Scenario 3 into the major WBS elements. Half the cost
goes to acquire and maintain the Space Segment, one-third provides for space transportation while
the remainder provides for the ground segment and management and integration.

=%
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SPACE STATION COSTS - ANNUAL AND CUMULATIVE TOTALS

This gre h presents funding requirements for the Scenario 3 Space Station Program. The left

scale refers to the annual data (the bars) while the right scale refers to the cumulative data
(the line).

The peak funding occurs in 1988 and is $1.3B. The three phases of Scenario 3 require fund-
ing as follows:

e Initial 1985 - 1990 $5.48

e Interim 1991 - 1995 4.68B
® Growth 1996 - 2000 3.2B
Total $13.28B
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SUMMARY OF STUDY REPORT

The vu-graph summarizes the top level conclusions of our study. A manned space station
produces a significant net economic benefit over its cost, as well as providing substantial
social and performance benefits. The largest space station benefits arise from the ability
of the SS to warehouse parts, ORUs and fuel and thereby increase the STS load factor. Sub-
stantial other benefits are made possible by the basing of a ROTV and the servicing of GEO
satellites at the SS. Therefore, TRW recommends that a manned space station be placed in a
28.5° inclination orbit in 1990. This SS can be designed to grow, to be maintained and to
incorporate new technology as it becomes available. It should be augmented with unmanned
space platforms at both 28.5° and polar inclinations. These platforms can and should be
designed to have very high commonality with the SS resource models.
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Program Management

Division
TRW Space & SUMMARY OF STUDY RESULTS
Technology Group
© EVOLUTIONARY MANNED
SS AT 28.5° INCLINATION
IS RECOMMENDED
e SS TO BE AUGMENTED BY
SPACE PLATFORMS IN BCTH
28.59 AND POLAR ORBITS
o RESOURCE MODULE OF SS
TO HAVE HIGH COMMON-
ALITY WITH SP
;/_l r\ o
. Qg
/g e
/ \ e INITIAL COST THROUGH 1990 IS $5.4B (1984) SZ
5
/o a / \\ e PEAK YEAR FUNDING IS $1.38 (1984) o
— c»
o sz _ e STEADY STATE NET BENEFITS OF SS EXCEED 5 D
P = O&M COSTS BY $1.88 (1984)/YEAR BY 2000 5 m
1 sswerirs | 0

© LARGEST SS BENEFITS DERIVE FROM HIGHER
STS LOAD FACTOR (65% TO 82%) ENABLED
BY SS

o SIGNIFICANT SS BENEFITS ARISE FROM BASING
OF ROTV AND SERVICING GEO SATELLITES
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FOLLOW-ON STUDY RECOMMENDATIONS

) TRW's follow-on study recommendations are outlined on the facing page. We look
{

forward to continuing Space Station studies.

-

e e W e -
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{HWSpaoe& FOLLOW-ON STUDY RECOMMENDATIONS s vy
echnology Group

® TRW HAS SUBMITTED A LIST OF TEN FOLLOW-ON STUDY TRADE TOPICS
FOR THE FERIOD 1 MAY — 1 OCTOBER 1983. THESE ARE:

— SP AND SS RESOURCE MODULE COMMONALITY

— DATA MANAGEMENT SYSTEM ARCHITECTURE

— ELECTRICAL POWLR SUBSYSTEM SELECTION

— CO-ORBITING SPACECRATT METHODS

— SS PLACEMENT, ALTITUDE AND SERVICING STRATEGY
— INTEGRATED HYDROGEN/OXYGEN SYSTEMS

— LOGISTICS AND SUPPLY OPERATIONS

— GROUND OPERATIONS SUPPORT

— THERMAL CONTROL APPROACHES

— COMMUNICATIONS NEEDS

® CONTINUED NASA SS FUNDING IS VITAL TO ALLOW RETENTION OF KEY
MEMBERS OF TRW SS TEAM

® CONTINUE DIALOGUE BETWEEN NASA AND TRW ON KEY TECHNOLOGY
DEVELOPMENTS
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SPACE STATION IS THE DOORWAY TO FUTURE SPACE EXPLORATION

We close with a reminder that, like the Wright brothers' first airplane and the first
Sputnik spacecraft, a permanently manned space station in low earth orbit will open a door
to the future. Beyond that threshold, somewhere in the first years of the twenty-first
century, the race of human beings will become a space-faring civilization. Human operations
at geosynchrenous orbit will begin and ultimately become routine. Analysis and possibly
processing of material samples returned from the surfaces of asteroids, moons and planets of
our solar system will be carried out on the space station. The first lunar base construction
missions will be assembled and launched from the space station. Finally, the thousand-year-old

v P

dream of mankind to travel to and explore the planets will begin with the in-orbit construc-
tion of a planetary excursion spacecraft on the space station.

We cannot know what benefits mankind will derive from the opening of the door to future

space exploration, but that a permanently manned space station is the doorway, the threshold,
the beginning there can be no doubt.
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